
# - 1

Erik Andrews
Software Systems

GLAST Monthly PSR
Software / Simulation

December 2003



# - 2

SC Flight Software Status
26 November 2003

 Accomplishments

– SEI/CMM:

• Completed CMM Assessment Review

• Approved as CMM - Level 3

– Supported ISMP Requirements Riposte

– Researching Design-By-Contract SW Dev philosophy

 Plans

– Flight SW Process Audit - 01 Dec

– ISMP Requirements Reviews Ongoing

– Flight SW Code Review – Beginning of CWTs

• FSW Code Walk Thru Schedule Continuing Through Spring ‘04

 Issues

– Still desire Swift code

– DBC *not* inherited from Swift.

• A good methodology … must discover SAI’s experience with it.
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 Reviews

– Quick Look Review (QLR) held Nov. 21

• Comments and Feedback Received from Review Team

• Review and Implementation of Recommendations commencing

 Recommendations (In A Nutshell)

– Code Metrics – No more ‘apples’ to ‘oranges’

• Come to an agreement on what are definitions

– Requirements

• Requirements for FSW in the SRS are at a high level

• Lower Level Requirements are in ICDs and Design Docs

• Need to be included to create a credible test of LAT FSW

– Schedule (margin & detail)

• The schedule detail (presented) is inadequate to track. Identify approach to solve this.

• Schedule margin appears limited.  Look for ways to build additional margin in.

– Test Process

• Implement a test process that is both rigorous and complete

Software – LAT FSW



# - 4

 LAT FSW

– Implementation of the QLR Recommendations will take time.

– Testing of builds and with adequate formality remains a concern.

• Will be addressed as part of the QLR committee recommendations.

 SC FSW

– Technical: None.

– ISMP: Ongoing Project/Spectrum action to work requirements.

 GBM FSW Status

– Application Software being developed and unit tested.

– SwRI supporting MSFC with Application Level FSW.

– Delivery of the SDIS (for/to SwRI) will aid in their testing capability.

Issues/Problems
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 Spacecraft

– 12/03 – Spring ’04: Code Walk Thru Reviews for FSW & GNC (FSW)

 LAT

– EM2 FSW Peer Design Review – date tbs.

– EM2 (next) Version of FSW Requirements Spec planned for 11/03.

– ISIS delivery to Spectrum: 6/04.

 GBM

– Build 1 Complete – Feb 2004

– ISIS delivery to Spectrum: 5/04(?)

Upcoming Events
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 Definition of Simulators

– SIIS – Spacecraft-to-Instrument Interface Simulator (no change)

– SDIS – Spacecraft Data Interface Simulator (aka. SIIS-lite)

 For GBM:

– SIIS is delivered to MSFC (5/03).

– SDIS:  Spectrum working this.  Priority is below that of LAT SIIS/SDIS
deliveries.

 For LAT:

– SDIS is at NRL (6/03).

– SIIS and SLITH (SIIS-LAT Interface Test Harness) in work at Spectrum.

• Highest Priority in the Simulation efforts.

• Will include LVDS Discretes and ‘upgraded’  1 PPS

SIIS / SDIS Simulators Status
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 Spectrum

– Provided sketch of their planned uses for the ISIS during their HB and SC I&T
phases.

 LAT ISIS

– Mike Huffer lead.

– Developing the plan for LAT ISIS build, integration, and test.

• Details of plan/approach to be addressed next week in meetings at SLAC.

– SLAC reviewing FSW requirements to determine what requirements are to be
included in the delivery.

 GBM ISIS

– Bill Paciesas lead.

– Developing the plan for GBM ISIS build, integration, test, and delivery to
Spectrum Astro.

– Architecture for GBM ISIS presented at the Ground Systems Peer Review.
Working the Requirements to be satisfied.  For software, this means ‘Build 1’.

Instrument-Spacecraft Interface Simulator Status
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 Included with SC and Instrument Rolling Wave…

Rolling Wave Schedule


